
Mr. Richard Muza 
Remedial Project Manager 

DEPARTMENTOFTHENAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE WEST 
1455 FRAZEE RD, SUITE 900 
SAN DIEGO, CA 92108-4310 

U.S. Environmental Protection Agency 
Region IX 
75 Hawthorne St, (Mail Code SFD-8-l) 
San Francisco, CA 94105 

Mr. Quang Than 
Remedial Project Manager 
California ~ "'artment of Toxic Substances Control 
Office of Military Facilities 
5796 Corporate Ave. 
Cypress, CA 90630 

Mr. John Broderick 
Remedial Project Manager 
California Regional Water Quality Control Board 
3737 Main Street, Suite 500 
Riverside, CA 92501 

Dear Fellow Federal Facility Agreement (FFA) Representatives: 
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SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION 
REQUEST FOR INSTALLATION RESTORATION PROGRAM SITES 1, 2, AND 17 
FORMER MARINE CORPS AIR STATION EL TORO, CALIFORNIA 

This letter is written to request an extension to the Marine Corps Air Station (MCAS) EI Toro 
Federal Facility Agreement (FFA) Appendix A Schedule for Installation Restoration Program (IRP) Site 
1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range), IRP Site 2 Soil (Magazine Road 
Landfill), and IRP Site 17 (Communication Station Landfill). 

IRP Site 1 Soil requires revised deliverable dates for the Draft Final Feasibility Study (FS), Draft 
Proposed Plan (PP), and Draft Record of Decision (ROD) based on requiring additional time to complete 
technical documentation to support subsequent project decisions. As you know, in response to the 
California Regional Water Quality Board, Santa Ana Region (RWQCB) comments on the Draft 
Feasibility Study (FS) Report, the Navy conducted additional groundwater monitoring at IRP Site 1 to 
assess whether groundwater quality was impaired by total petroleum hydrocarbon (TPH) compounds in 
soil. The groundwater monitoring results were presented in the Draft Letter Report, Groundwater 
Monitoringfor Petroleum Hydrocarbons at Former MCAS El Toro lRP Site 1. The Navy received 
RWQCB comments on this Draft Letter Report on June 25, 2008. Given the significance of the RWQCB 
comments and as indicated in our email of June 26, 2008, the Navy needs additional time to evaluate the 
comments and prepare a response to the RWQCB's request to conduct corrective action for the TPH in 
soil. As such, additional time is required to resolve agency comments, revise the Draft Final FS Report, 
and provide a thorough technical review of all aforementioned documents. The additional time will result 
in a quality document. 
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IRP Site 2 Soil and IRP Site 17 require a revised deliverable date for the Draft Interim-Remedial 
Action Completion Report (I-RACR). Based on the timely completion of IRP Site 17 construction, the 
Navy has an opportunity to prepare a single RACR addressing both sites instead of two I-RACR 
documents. By combining the two sites into a single RACR the Navy believes it will facilitate a 
streamlined review and minimize duplication of effort. Additionally, based on a reevaluation of the 
Department of Defense and Environmental Protection Agency Joint Guidance Recommended Streamlined 
Site Closeout and NPL Deletion Process for DoD Facilities (2006) guidance, the Navy has concluded that 
a RACR in lieu of an I-RACR can be prepared since all guidance criteria has been attained. RACR 
criteria include the following: construction activities are complete, remedial action objectives have been 
achieved, and institutional controls are in place, as appropriate. 

The following table identifies the submittals and the associated schedule extensions relating to this 
request, which is made pursuant to FFA Section 9.2(d) and/or (g) for IRP Sites 1,2 and 17. Enclosure (1) 
presents our FFA Appendix A with the revised primary and draft final milestones included in italicized 
and bold text. 

IRP Site 1 Soil Current Revised Extension 
Submittals Deliverable Date Deliverable Date 
Draft Final Feasibilit~ Stud~ 8/0412008 8129/2008 -1 Month 
Draft Proposed Plan 1012712008 11117/2008 3 Weeks 
Draft Record of Decision 5129/2009 611912009 3 Weeks 

IRP Site 2 Soil Current Revised Extension 
Primary Submittal Deliverable Date Deliverable Date 
Draft Remedial Action Completion Report 8/5/2008 10/2412008 3 Months 

IRP Site 17 Current Revised Extension 
Primar~ Submittal Deliverable Date Deliverable Date 
Draft Remedial Action Completion Report 8/22/2008 10/24/2008 2 Months 

Thank you for your cooperation and continued support. Should you have questions or need 
additional information, please contact Ms. Content Arnold, Lead Remedial Project Manager at 
(619) 532-0790. 

Sincerely, 

(!~ .;;/1 -1. '/ 
1,1 1" I~. "" '_-j'- f / (1 pC.:l <..(J 
(~V/~·, '., v 
ANTHONY MEGLIOLA 
Base Closure Manager 
By direction of the Director 

Enclosure: (1) Federal Facility Agreement Appendix A Schedule, Former MCAS El Toro 
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Blind copy to: (wI enclosure) 
BPMOW: 
D. Theroux 
C. Arnold 
J. Callian 
L. Cardinale 
R. Pribyl 
M. Smits 
M. Flesch, USMC BRAC 
Q file 
Outgoing File 
Serial File 

SWDIV: 
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D. Silva, FISC Bldg-I, 1220 Pacific Highway Mailroom (Administrative Record - 2 copies) 
D. Silva, FISC Bldg-I, 1220 Pacific Highway Mailroom (Information Repository - I copy) 

Writer: C. Arnold, BPMOW.CA, 2-0790. 
Typist: B. Foster, BPMOW.BF, 2-0914, MD:\FFA_EXTENSION_REQUEST_FINAL SITES 1 2 AND 

17_080408\4 AUG 08 
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August 2008 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 11-17-2008 
Draft Record of Decision 06-19-2009 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
02-16-2009 
09-03-2009 

Deliverable Date 
11-17-2008 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Remedial Design/Remedial Action Work 09-02-2008 
Plan* 
Draft Operation and Maintenance Plan/Long-Term 04-09-2009 
Monitoring Plan** 
Draft Interim-Remedial Action Completion 01-26-2010 
Report*** 
Draft Operating Properly and Successfully Report 12-08-2010 
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
** Includes Long-Term Contingency Plan 
***Equivalent to Project Closeout Report 
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

AppenrlixA 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
02-23-2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial Design/Remedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial DesignlRemedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
10-09-2008 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report / Interim - Remedial 05-14-2007 
Action Completion Report 
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